

Milestone 1: Requirement Analysis & Project Plan

Project Title: Auto Classify School IT Tickets | Platform: ServiceNow Cloud

1. Executive Summary & Problem Definition

In educational institutions, IT support desks receive hundreds of daily trouble tickets covering classroom projector malfunctions, computer lab network outages, software lockouts, and workstation performance drops. Traditional manual ticket triage is slow, error-prone, and leads to prolonged classroom disruptions.

The **Auto Classify School IT Tickets** project automates the entire incident lifecycle on the ServiceNow platform. By leveraging ServiceNow Flow Designer, the system automatically analyzes issue short descriptions, assigns appropriate categories and subcategories, routes tickets to specialized resolver groups, and dispatches automated caller confirmations.

2. Stakeholders & Key Personas

Persona	Role & Responsibilities	Key Needs & Expectations
Students & Faculty	End-users reporting campus IT issues	Simple ticket submission, rapid triage, email confirmation.
IT Support Technicians	Resolvers handling specialized tickets	Pre-categorized queues (Network, Hardware, Access, Systems).
Helpdesk Administrator	Operational oversight & SLA monitoring	Zero manual dispatching time, audit trail, role security.

3. Functional & Non-Functional Requirements

- FR-01 (Incident Capture):** Capture incident records in custom table u_incident_workflow with auto-numbered INC prefix.
- FR-02 (Flow Trigger):** Automatically execute Flow Designer flow upon record creation when Category is empty.
- FR-03 (Automated Classification):** Parse short description keywords to classify into Network, Hardware, Access, or Performance.
- FR-04 (Group Assignment):** Automatically populate u_assigned_group with designated resolver team.
- FR-05 (Caller Notification):** Dispatch transactional notification email via sys_email to the caller.
- NFR-01 (Performance):** Automated triage and notification shall complete within 1.5 seconds of ticket creation.
- NFR-02 (Security):** Implement Role-Based Access Control (ACLs) using role u_incident_workflow_user.

4. Project Timeline & Milestones

Milestone	Key Scope / Deliverables	Target Date	Status
Milestone 1	Requirement Analysis, SRS, Architecture & Project Plan	Week 1 - 2	COMPLETED
Milestone 2	Custom Table, Flow Designer Logic & Update Set Export	Week 3 - 4	COMPLETED
Milestone 3	End-to-End Testing, Web Portal Demo & Documentation	Week 5	IN PROGRESS